

## **Western Gateway Sub-national Transport Body**

### **Board Meeting**

#### **Paper B**

Date                      **11<sup>th</sup> July 2022**

Title of report:        **Forward Decision Plan**

Purpose of report:     **To provide an overview of upcoming Board decisions.**

#### **Recommendations:**

The members of the Board are recommended to:

- I. Note the contents of the Forward Decision Plan and advise the programme team of any issues or additional briefings required.

#### **Introduction**

- 1.1 This report contains an overview of the forward decision plan. Please note that once the three year business plan is agreed and commissioning begins with the supply chain a more detailed forward decision plan will be published.

## Board Forward Decision Plan

Based on work programme the projects will require approvals from the Board

Month	Project	Purpose of Request	Status
April 6 <sup>th</sup> 2022	Freight	<ul style="list-style-type: none"> <li>Approval of South West Regional Freight Strategy</li> </ul>	Completed following minor amends as delegated to SOG in April
	Freight	<ul style="list-style-type: none"> <li>Officers are delegated authority to progress and develop the Freight Strategy recommendations to:</li> <li>Work with key major stakeholders across the region through the proposed Freight Steering Group to secure their support and prioritise freight projects</li> <li>Continue to work with Peninsula Transport on wider freight issues, coordinate business case development and support private and public sector stakeholders in partnership working.</li> </ul>	Completed. Freight Forum ToR included in July Board
	Strategic Transport Plan	<ul style="list-style-type: none"> <li>Request to approve Stage 1 Baseline Assessment report via email</li> </ul>	Delayed - offline approval requested
	Funding	<ul style="list-style-type: none"> <li>Approval of annual member contribution of £20,000 per authority</li> </ul>	Completed
	STB Role	<ul style="list-style-type: none"> <li>Requested to reconfirm the role of the STB and advise on any amendments to existing arrangements with member authority cabinets and or committees, which would be required in order for the STB to carry out its function.</li> </ul>	No additional requests provided, closed
	STB resourcing	<ul style="list-style-type: none"> <li>Requested to delegate resourcing and capacity arrangements to the Senior Officers Group.</li> </ul>	Completed
	Business Plan	<ul style="list-style-type: none"> <li>Requested to approve the proposed update to the three-year Business Plan and offline approval, subject to meeting the conditions set out in this paper.</li> </ul>	Submitted to July Board
	Rail	<ul style="list-style-type: none"> <li>Note progress on the Cheltenham Spa station bay platform scheme.</li> <li>Approve opening discussions with Network Rail on developing the Strategic Outline Business Case for Cheltenham Spa.</li> </ul>	Completed

Month	Project	Purpose of Request	Status
		<ul style="list-style-type: none"> <li>Approve opening discussions with Network Rail, the Peninsula Sub-national Transport Body and the East West Main Line Partnership on taking forward rail corridor proposals.</li> <li>Reduce the number of Rail Strategy task forces and use the Rail Officer Group as the main task force with ad hoc sub-groups to pick up other rail issues.</li> </ul>	
	Rail	<ul style="list-style-type: none"> <li>Approve the revised Rail Strategy station car parking policy as set out in sections 3.1 to 3.4.</li> <li>Delegate to the Western Gateway Programme Team to make the appropriate changes to the Rail Strategy.</li> </ul>	Completed
	Rural	<ul style="list-style-type: none"> <li>Approve the Rural Mobility Strategy.</li> </ul>	Completed with minor amends as delegated by April Board
	Rural	<ul style="list-style-type: none"> <li>Officers are delegated to continue to develop the Rural Mobility Strategy to:</li> <li>Work with key major stakeholders across the region to secure their support and seed funding for the pilots.</li> <li>Identify a shortlist of places to act as the pilots to be brought back to the Board for approval.</li> <li>Develop a prospectus for the pilots and launch a competition for Expressions of Interest for initial proposals for potential pilots.</li> <li>Select from the Expressions of Interest a shortlist of projects to receive initial exploratory STB funding and specialist rural mobility consultancy support to develop the outline business cases for their pilots.</li> </ul>	WIP Rural project subject to Business Plan approval
July 11 <sup>th</sup> 2022	Business Plan inc resource and funding allocations	<ul style="list-style-type: none"> <li>Final draft of three-year business plan for approval</li> <li>To approve the programme for 2022/23 as set out in Table One, detailed notes are listed in Appendix One.</li> <li>To delegate reallocation of funds between projects to the Senior Officers Group; following detailed planning and responses on cost proposals from the supply chain as long as the overall scope and objectives in the Business Plan are met.</li> <li>To approve the recommended resource approach for delivering the Western Gateway programme as set out in Table Three.</li> <li>To delegate to the Senior Officers Group and Programme Management Team recruitment of officers to deliver the Western Gateway's programme</li> </ul>	G-on track

Month	Project	Purpose of Request	Status
		<ul style="list-style-type: none"> <li>To approve an increase in the local contribution from £20k per annum to £30k per annum, effective from the next financial year.</li> <li>To confirm the Board supports the recommendation for the Combined Authority to continue to run the secretariat function for the next three years.</li> <li>.</li> </ul>	
	Freight	<ul style="list-style-type: none"> <li>To approve the Terms of Reference for the Southwest Freight Forum</li> </ul>	G-on track
	Strategic Cycling	<ul style="list-style-type: none"> <li>Approval of final strategic cycling report</li> </ul>	Delayed to September Board
	Carbon Audit	<ul style="list-style-type: none"> <li>Approve Carbon Audit final deliverable – baseline model and forecast tool</li> </ul>	Delayed to September Board
Sept 28 <sup>th</sup> 2022	Alternative Fuels	<ul style="list-style-type: none"> <li>Approval of Alternative Fuel for Freight report and next steps for the project</li> </ul>	G -on track
	STP Phase 3 Strategy	<ul style="list-style-type: none"> <li>Request approval to proceed with public consultation in October on the draft Strategic Transport plan Strategy</li> </ul>	
	STP Phase 2 Technical Report	<ul style="list-style-type: none"> <li>Request approval of the Technical Assessment Report</li> </ul>	
Dec 7 <sup>th</sup> 2022	Coach	<ul style="list-style-type: none"> <li>Approval of the Coach Strategy and next steps for the project</li> </ul>	G- on track
Jan/Feb 2023	STP Phase 3 Strategy	<ul style="list-style-type: none"> <li>Delegated to Senior Officers Group – request to approve consultation report</li> </ul>	
March TBC 2023	STP Phase 3 Strategy	<ul style="list-style-type: none"> <li>Request approval of the final Strategic Transport Plan Strategy and agree next steps</li> </ul>	

## **Consultation, communication and engagement**

- 2.1 This update has been discussed by the Programme Management Team and approved by Senior Officer Group.

## **Equalities Implications**

- 3.1 No adverse impact on any protected groups.

## **Legal considerations**

- 4.1 The Western Gateway STB remains an informal non-statutory partnership.

## **Financial considerations**

- 5.1 The budget considerations are set out in this report.

## **Conclusion**

- 6.1 The Board is recommended to note both the emerging work programme and YTD budget allocations

## **Contact Officer**

Nuala Waters, Programme Manager (Western Gateway Sub-National Transport Body)

Nuala Waters [nuala.waters@Westofengland-CA.gov.uk](mailto:nuala.waters@Westofengland-CA.gov.uk)